

HEC Operations Task List & Assignments (Dates are notional)

ID	Task Name	Duration	Start	Resource Names				Ma S
					T	F	S	
1	HEC TASKS & PLANNING	10 days	Mon 3/25/13					
2	Administrative	1 day?	Mon 3/25/13					
3	Secretary	1 day?	Mon 3/25/13	Eleni				
4	Communicate with all departments	1 day?	Mon 3/25/13					
5	Organize records from all departments in a centralized locatic	1 day?	Mon 3/25/13					
6	Handle all HEC external communications	1 day?	Mon 3/25/13					
7	Facilitate Board meetings	1 day?	Mon 3/25/13					
8	Record meeting minutes	1 day?	Mon 3/25/13					
9	Handle Motions & record outcomes	1 day?	Mon 3/25/13					
10	HR	1 day?	Mon 3/25/13	Eleni				
11	Maintain Members database	1 day?	Mon 3/25/13					
12	Create and maintain a job openings database	1 day?	Mon 3/25/13					
13	Create orientation material for new members	1 day?	Mon 3/25/13					
14	Work with Associations & the Associations Dept.	1 day?	Mon 3/25/13					
15	Monitor registrations	1 day?	Mon 3/25/13					
16	Welcome new members	1 day?	Mon 3/25/13					
17	Orientation of new members via voice/multimedia	1 day?	Mon 3/25/13					
18	Assign new members to open positions	1 day?	Mon 3/25/13					
19	Finance - Treasury	1 day?	Mon 3/25/13	Eleni/Thanos				
20	Book keeping (financial system - Quicken)	1 day?	Mon 3/25/13					
21	Budget & corporate financial statement	1 day?	Mon 3/25/13					
22	FNBI Account	1 day?	Mon 3/25/13					
23	NBG Account	1 day?	Mon 3/25/13					
24	IRS Tax filing	1 day?	Mon 3/25/13					
25	State Filing for Corporate Taxes	1 day?	Mon 3/25/13					
26	Management	1 day?	Mon 3/25/13	EC				
27	Organizing and participating in Board meetings	1 day?	Mon 3/25/13					
28	Technical Management	1 day?	Mon 3/25/13					
29	Listserver management	1 day?	Mon 3/25/13					
30	Daily operations	1 day?	Mon 3/25/13					
31	Information Technology (IT)	14 days?	Mon 3/25/13	T/A/S/N/F				
32	Listserv	14 days?	Mon 3/25/13	Anna				
33	Professors & PhD List	14 days?	Mon 3/25/13	Evangelos				
34	clear bad addresses	14 days	Mon 3/25/13					
35	Semi-Autoprobe mode	1 day?	Mon 3/25/13					
36	Action List	7 days?	Mon 3/25/13	Anna				
37	clear bad addresses (contineous monitoring)	7 days	Mon 3/25/13					
38	Semi-Autoprobe mode (completed)	1 day?	Mon 3/25/13					
39	Greek Parliament List	1 day?	Mon 3/25/13	Bill				
40	Clear bad addresses	1 day?	Mon 3/25/13					
41	All Other Lists	1 day?	Mon 3/25/13					

Project: Operations-Tasks-Planning Date: Mon 12/30/13	Task		Project Summary	
	Split		External Tasks	
	Progress		External Milestone	
	Milestone		Deadline	
	Summary			

HEC Operations Task List & Assignments (Dates are notional)

ID	Task Name	Duration	Start	Resource Names				Ma S
					T	F	S	
42	Clear bad addresses	1 day?	Mon 3/25/13					
43	Lsoft	1 day?	Mon 3/25/13	Anna				
44	Update to latest version	1 day?	Mon 3/25/13					
45	License monitoring	1 day?	Mon 3/25/13					
46	Install AntiSpam mechanisms	1 day?	Mon 3/25/13					
47	Databases	7 days?	Mon 3/25/13	Stelios				
48	Joomla multiple databases (36)	1 day?	Mon 3/25/13					
49	Members	7 days	Mon 3/25/13					
50	WWII	7 days	Mon 3/25/13					
51	Projects	7 days	Mon 3/25/13					
52	Blue Skies ThinkTank	7 days	Mon 3/25/13					
53	Exchange Server	1 day?	Mon 3/25/13	Thanos/Anna				
54	Monitor traffic and performance	1 day?	Mon 3/25/13					
55	Set/Adjust thresholds	1 day?	Mon 3/25/13					
56	Install Security & AntiSpam mechanisms	1 day?	Mon 3/25/13					
57	Server 1 USA	1 day?	Mon 3/25/13	Tha/Ann/Ste/Nic				
58	Microsoft OS Updates	1 day?	Mon 3/25/13					
59	Server Certificate	1 day?	Mon 3/25/13					
60	Install Antivirus	1 day?	Mon 3/25/13					
61	Joomla Version Upgrade	1 day?	Mon 3/25/13					
62	Server 2 USA	1 day?	Mon 3/25/13	Thanos/Anna				
63	Formulate request for donation	1 day?	Mon 3/25/13					
64	Install server	1 day?	Mon 3/25/13					
65	Migrate email server	1 day?	Mon 3/25/13					
66	Initiate greeks.net	1 day?	Mon 3/25/13					
67	Server in Greece	1 day?	Mon 3/25/13	Thanos/Anna				
68	Request for free hosting	1 day?	Mon 3/25/13					
69	Solicit requests	1 day?	Mon 3/25/13					
70	Web sites Admin & Maintenace	1 day?	Mon 3/25/13	Than/Anna/Stel				
71	/	1 day?	Mon 3/25/13					
72	/Marbles	1 day?	Mon 3/25/13					
73	/WWII	1 day?	Mon 3/25/13					
74	/macedonia	1 day?	Mon 3/25/13					
75	/schoilars	1 day?	Mon 3/25/13					
76	/e-store	1 day?	Mon 3/25/13					
77	/ec	1 day?	Mon 3/25/13					
78	Applications	1 day?	Mon 3/25/13	Stelios/Nico				
79	Update Joomla	1 day?	Mon 3/25/13					
80	Update Gallery	1 day?	Mon 3/25/13					
81	Scripts	1 day?	Mon 3/25/13					
82	Social Media integration	1 day?	Mon 3/25/13					

Project: Operations-Tasks-Planning Date: Mon 12/30/13	Task		Project Summary	
	Split		External Tasks	
	Progress		External Milestone	
	Milestone		Deadline	
	Summary			

HEC Operations Task List & Assignments (Dates are notional)

ID	Task Name	Duration	Start	Resource Names				Ma S
					T	F	S	
83	Content Management	1 day?	Mon 3/25/13	Nico				
84	Application	1 day?	Mon 3/25/13					
85	Web Design	1 day?	Mon 3/25/13	Fotini				
86	Web design and development	1 day?	Mon 3/25/13					
87	Work closely with projects	1 day?	Mon 3/25/13					
88	Bulk email design and creation	1 day?	Mon 3/25/13					
89	Graphics design for promotions	1 day?	Mon 3/25/13					
90	Project support	1 day?	Mon 3/25/13					
91	Wiki	1 day?	Mon 3/25/13	Tha/Ann/Ste/Nic				
92	HECpedia Project	1 day?	Mon 3/25/13					
93	Wiki site Design	1 day?	Mon 3/25/13					
94	Support	1 day?	Mon 3/25/13	Tha/Ann/Ste/Nic				
95	Installation & Maintenance	1 day?	Mon 3/25/13					
96	General support to projects/memebrs	1 day?	Mon 3/25/13					
97	Addenda	1 day?	Mon 3/25/13	Eleni/Thanos				
98	Addenda of Bylaws 12Oct2009	1 day?	Mon 3/25/13	Eleni/Thanos				
99	1. HEC Structure (in Force)	1 day?	Mon 3/25/13					
100	2. Elections & Procedures (In Force)	1 day?	Mon 3/25/13					
101	3. Projects (in Force)	1 day?	Mon 3/25/13					
102	4. Interaction (in Force)	1 day?	Mon 3/25/13					
103	5. Members (in Force)	1 day?	Mon 3/25/13					
104	6. Funding (*REPLACED*)	1 day?	Mon 3/25/13					
105	7. References	1 day?	Mon 3/25/13					
106	Addenda in Progress of Updates	1 day?	Mon 3/25/13	Eleni/Thanos				
107	1. HEC Structure (Pending)	1 day?	Mon 3/25/13					
108	2. Members & Membership (*APPROVED*)	1 day?	Mon 3/25/13					
109	3. Funding (*APPROVED*)	1 day?	Mon 3/25/13					
110	4. Projects & Interaction (Same as old #3)	1 day?	Mon 3/25/13					
111	5. Members Definitions, Rights and Obligations (Pending)	1 day?	Mon 3/25/13					
112	6. Forums & Mailing Lists (Pending)	1 day?	Mon 3/25/13					
113	7. EC Voting Process & Procedures (Pending)	1 day?	Mon 3/25/13					
114	8. Elections & Procedures (Pending)	1 day?	Mon 3/25/13					
115	9. External Communications & Interaction (*APPROVED*)	1 day?	Mon 3/25/13					
116	10. References	1 day?	Mon 3/25/13					
117	Elections	77 days?	Mon 3/25/13	EC				
118	Finalize Addendum	7 days	Mon 3/25/13					
119	Fanacial report	1 day?	Mon 3/25/13					
120	Establish Full Members base	7 days	Mon 4/15/13					
121	Application/Registration of all members	14 days	Mon 4/1/13					
122	Establish timeline based on the steps	7 days	Mon 4/1/13					
123	Perform all steps leading to Elections	38 days	Wed 5/8/13					

Project: Operations-Tasks-Planning Date: Mon 12/30/13	Task		Project Summary	
	Split		External Tasks	
	Progress		External Milestone	
	Milestone		Deadline	
	Summary			


HEC Operations Task List & Assignments (Dates are notional)

ID	Task Name	Duration	Start	Resource Names				Ma S
					T	F	S	
124	Hold Elections	7 days	Mon 7/1/13					
125	Promotion & Marketing	1 day?	Mon 3/25/13					
126	Gather Status from Project (input to Newsletter)	1 day?	Mon 3/25/13					
127	Prepare brochures and marketing material	1 day?	Mon 3/25/13					
128	Promotion	1 day?	Mon 3/25/13					
129	Utilize Social Media	1 day?	Mon 3/25/13					
130	Name recognition	1 day?	Mon 3/25/13					
131	Social Media	1 day?	Mon 3/25/13					
132	Maintain all Social Media websites	1 day?	Mon 3/25/13					
133	facebook (Page & group)	1 day?	Mon 3/25/13					
134	Twitter	1 day?	Mon 3/25/13					
135	Google	1 day?	Mon 3/25/13					
136	LinkedIn	1 day?	Mon 3/25/13					
137	Actively seek new members	1 day?	Mon 3/25/13					
138	Monitor and post daily	1 day?	Mon 3/25/13					
139	Utilize Social Media in conjunction with Promotion	1 day?	Mon 3/25/13					
140	Fundraising	1 day?	Mon 3/25/13					
141	Organize and conduct fundraise drives	1 day?	Mon 3/25/13					
142	Prepare email content material	1 day?	Mon 3/25/13					
143	Prepare material for Grants requests	1 day?	Mon 3/25/13					
144	Identify & Engage with major donors	1 day?	Mon 3/25/13					
145	Projects, Organizations & Associations Lead	1 day?	Mon 3/25/13					
146	Organizations & Associations Lead	1 day?	Mon 3/25/13					
147	Maintain a list of all Org members	1 day?	Mon 3/25/13					
148	Interface with representatives	1 day?	Mon 3/25/13					
149	Identify their needs	1 day?	Mon 3/25/13					
150	Actively look for new members	1 day?	Mon 3/25/13					
151	Projects Lead	1 day?	Mon 3/25/13					
152	Maintain the projects database	1 day?	Mon 3/25/13					
153	Collect project progress reports	1 day?	Mon 3/25/13					
154	Prepare reports and submit to Promotoion dept	1 day?	Mon 3/25/13					
155	Actively look for new projects	1 day?	Mon 3/25/13					
156	Editor	1 day?	Mon 3/25/13					
157	Prepare newsletters	1 day?	Mon 3/25/13					
158	Review/Edit promotional material	1 day?	Mon 3/25/13					
159	Review/Edit all external communications	1 day?	Mon 3/25/13					
160	Review certain web as necessary	1 day?	Mon 3/25/13					
161	Author editorials	1 day?	Mon 3/25/13					
162	Web Content	1 day?	Mon 3/25/13					
163	Maintain content of the main website	1 day?	Mon 3/25/13					
164	Monitor news for inclusion in the website	1 day?	Mon 3/25/13					

Project: Operations-Tasks-Planning Date: Mon 12/30/13	Task		Project Summary	
	Split		External Tasks	
	Progress		External Milestone	
	Milestone		Deadline	
	Summary			

HEC Operations Task List & Assignments (Dates are notional)

ID	Task Name	Duration	Start	Resource Names				Ma
					T	F	S	
165	Proofread all web content and make changes	1 day?	Mon 3/25/13					
166	Reporting	1 day?	Mon 3/25/13					
167	Prepare monthly reports of all activities	1 day?	Mon 3/25/13					
168	Collect information from all departments, monthly	1 day?	Mon 3/25/13					
169	Maintain monthly reports archives	1 day?	Mon 3/25/13					
170	Bookstore	1 day?	Mon 3/25/13					
171	operate and maintaining the HEC e-store	1 day?	Mon 3/25/13					
172	selling books through HEC, Amazon, Createspace	1 day?	Mon 3/25/13					
173	Maintain bookstore bookkeeping	1 day?	Mon 3/25/13					
174	Book publishing	1 day?	Mon 3/25/13					
175	HEC Training	1 day?	Mon 3/25/13					
176	HEC Guide & Regulations Handbook	1 day?	Mon 3/25/13					
177	HEC Overview - Presentation	1 day?	Mon 3/25/13					
178	Material and training for new Members	1 day?	Mon 3/25/13					
179	Legal	1 day?	Mon 3/25/13					
180	Copyright	1 day?	Mon 3/25/13					
181	Corporate needs	1 day?	Mon 3/25/13					

Project: Operations-Tasks-Planning Date: Mon 12/30/13	Task		Project Summary	
	Split		External Tasks	
	Progress		External Milestone	
	Milestone		Deadline	
	Summary			